
Selected Acquisition Report (SAR)

 

 
 
 

RCS: DD-A&T(Q&A)823-516
 
 
 
 

 

SSN 774
As of December 31, 2010

 
 

Defense Acquisition Management 
Information Retrieval 

(DAMIR)

  UNCLASSIFIED  



SSN 774 December 31, 2010 SAR

  UNCLASSIFIED 2

 
Table of Contents

 
 
Program Information     3
Responsible Office     3
References     3
Mission and Description     3
Executive Summary     4
Threshold Breaches     5
Schedule     6
Performance     9
Track To Budget     10
Cost and Funding     12
Low Rate Initial Production     22
Nuclear Cost     23
Foreign Military Sales     23
Unit Cost     24
Cost Variance     27
Contracts     30
Deliveries and Expenditures     36
Operating and Support Cost     37



  
Program Information 
 

 

 
 
 
 
Responsible Office 
 

 
 
 
 
References 
 

 
 
 
Mission and Description 
 
The VIRGINIA Class (SSN 774) Submarine Program is bringing forward a critical national security asset designed to 
flexibly address the unique multi-mission requirements of the post-Cold War era. Capable of performing traditional 
submarine missions, dominating the littoral battle space and adapting to future requirements, the VIRGINIA Class 
Submarine will satisfy any assigned role well into the Twenty-First Century. Intended to replace the fleet of SSN 688 
Class submarines, the VIRGINIA Class Submarine is characterized by state-of-the-art stealth, enhanced features for 
special operations forces, and cost effective Command, Control, Communication and Intelligence capability. With an 
array of armament including the MK48 Advanced Capability (ADCAP) torpedo and cruise missile vertical launch 
capability, the VIRGINIA Class Submarine maintains total undersea superiority at an affordable cost.  
 
 
 
 
 

Designation And Nomenclature (Popular Name)
VIRGINIA CLASS SUBMARINE (SSN 774)

DoD Component
Navy

Responsible Office
CAPT MICHAEL JABALEY  
VIRGINIA SUBMARINE PROGRAM OFFICE 
PEO SUBMARINES 
614 SICARD STREET, SE 
WASHINGTON NAVY YD, DC 20376-7022 

Phone  
Fax  
DSN Phone  
DSN Fax 

202-781-1294  
202-781-4678  
326-1294  
326-4678

michael.jabaley@navy.mil Date Assigned September 5, 2008

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated September 3, 2010 
 
Approved APB
DAE Approved Acquisition Program Baseline (APB) dated September 3, 2010
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Executive Summary 
 
As of December 2010, the first seven ships of the VIRGINIA Class have been delivered to the Navy, the most recent 
being USS MISSOURI (SSN 780) which was delivered and commissioned in July 2010.  There are five additional 
submarines under construction and six more under contract.  As reported in the September 2010 SAR, the 
achievement of Milestone III on September 3, 2010 coincided with the program transitioning to the construction of 
two submarines per year beginning in Fiscal Year 2011.  With the Milestone decision and authorization to proceed to 
Full Rate Production, the program will continue construction of VIRGINIA Class Submarines beyond the Low Rate 
Initial Production quantity of fourteen submarines through the remainder of the class.  The program achieved Full 
Operational Capability coincident with the Milestone III decision.  

The VIRGINIA Class began construction in September 1998.  Each of the seven delivered submarines has 
demonstrated improved performance and an overall reduction in production schedule.  The remaining ships under 
construction are demonstrating improved cost and schedule efficiency resulting from construction performance 
initiatives incorporated over the last several years. Significant improvements in production processes continue 
to drive cost reduction progress and acceleration of delivery schedules.  To illustrate the impact of shipbuilder 
learning and improved production processes, USS MISSOURI (SSN 780) achieved a construction span of 65 
months compared with USS HAWAII (SSN 776) at 86 months, delivered just three and a half years earlier. 

In addition to reducing production costs, the program is also looking to reduce life cycle costs.  The Reduction of 
Total Ownership Cost (RTOC) initiative has been focusing on maximizing operational availability (Ao) while 
minimizing Operating and Support (O&S) costs.  A primary objective of RTOC is to increase the number of 
deployments the Navy can expect from Block IV and later VIRGINIA Class Ships.  To achieve this objective, the 
number of major maintenance availabilities will be reduced from four to three to limit the total time spent in depot.  
This is a major logistical effort which requires the RTOC team to review all existing depot level maintenance 
requirements with the goal of pushing depot periodicities to a minimum of 96 months.   

Recent production and testing milestones include the completion of the USS NEW HAMPSHIRE (SSN 778) Post-
Shakedown Availability (PSA) on December 2, 2010.   Shortly thereafter, NEW HAMPSHIRE became the fifth 
VIRGINIA Class ship to transition to the Strategic and Attack Submarine Program Office (PMS 392).  CALIFORNIA, 
the eighth ship of the class, was christened in Newport News, Virginia on November 6, 2010.  CALIFORNIA is 
scheduled to be delivered to the Navy in Summer 2011, several months ahead of the contracted delivery date.  Other 
upcoming key events include the scheduled completion of MISSISSIPPI’s (SSN 782) pressure hull in May 2011 and 
the completion of USS NEW MEXICO's (SSN 779) year-long Post Shakedown Availability in July.  Lastly, SSN 786 
and SSN 787 will commence construction in 2011. 

There are no significant software-related issues on this program at this time. 
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC Significant
APUC Significant

Explanation of Breach 
Schedule -- On December 4, 2006, the Under Secretary of Defense 
(Acquisition Technology & Logistics) notified Congress of the decision 
to eliminate the VIRGINIA Class Ship Shock Test from the Live Fire 
Test and Evaluation portion of the VIRGINIA Class Test and Evaluation 
Master Plan (TEMP). 
 
Cost -- This program reflects a significant Nunn-McCurdy breach to the 
original baseline that was first reported in the December 2005 SAR.  
The supporting breach information and explanations can be found in the 
Unit Cost Report section of that SAR. 
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Schedule 
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Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone 0 AUG 1992 AUG 1992 FEB 1993 AUG 1992
Milestone I AUG 1994 AUG 1994 FEB 1995 AUG 1994
Milestone II JUN 1995 JUN 1995 DEC 1995 JUN 1995
New Attack Submarine Integrated Product 
and Process Development Contract 
Award 

OCT 1995 OCT 1995 APR 1996 JAN 1996

Program Review (LRIP) SEP 1997 SEP 1997 MAR 1998 JAN 1997
Organizational Support (by Fast Cruise) APR 2004 APR 2004 OCT 2004 APR 2004
Lead Ship Delivery JUN 2004 JUN 2004 DEC 2004 OCT 2004
LFT&E Shock Tests JUN 2006 JUN 2006 DEC 2006 N/A 1

Initial Operational Test & Evaluation 
Start FEB 2008 FEB 2008 AUG 2008 JAN 2008
Complete SEP 2008 SEP 2008 MAR 2009 MAR 2009

IOC (Lead Ship) NOV 2006 NOV 2006 MAY 2007 MAR 2007
Intermediate Support (by IOC) JAN 2006 JAN 2006 JUL 2006 JUN 2006
Milestone III JUL 2010 JUL 2010 JAN 2011 SEP 2010
Depot Shipyard Support AUG 2015 AUG 2015 FEB 2016 JUN 2013 (Ch-1)

Related Programs 
NSSN COMMAND AND CONTROL 
SYSTEM 
FY95 Open Architecture Demo 
Complete 

OCT 1995 OCT 1995 APR 1996 SEP 1995

C&CS Module Start Fabrication JUN 1999 JUN 1999 DEC 1999 JUN 1999
GFE C&CS Delivered to Shipyard DEC 2000 DEC 2000 JUN 2001 DEC 2000
LBTS Integration and Test Complete APR 2002 APR 2002 OCT 2002 APR 2002
C&CS Module delivered to ship MAY 2002 MAY 2002 NOV 2002 MAY 2002

1APB Breach

Acronyms And Abbreviations 
C&CS - Command and Control System 
GFE - Government Furnished Equipment 
IOC - Initial Operational Capability 
LBTS - Land Based Test Site 
LFT&E - Live Fire Test and Evaluation 
LRIP - Low Rate Initial Production 
NSSN - New Attack Submarine 

Change Explanations 
(Ch-1) The Current Estimate for Depot Shipyard Support changed from August 2015 to June 2013 to reflect the 
program's actual depot maintenance schedule. 
 
Memo
On December 4, 2006, the Undersecretary of Defense (Acquisition, Technology and Logistics) (USD (AT&L)) 
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Classified Schedule information is provided in the classified annex to this submission.  
 
 
 

notified Congress of the decision to eliminate the VIRGINIA Class Ship Shock Test from the Live Fire Test and 
Evaluation portion of the VIRGINIA Class Test and Evaluation Master Plan (TEMP). 
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Performance 
 
 
Classified Performance information is provided in the classified annex to this submission.  
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Track To Budget 
 
RDT&E
 
APPN 1319  BA 03  PE 0603561N  (Navy) 
 

  Project F2177  NEW DESIGN SSN HM&E 
(NSSN UNIQUE) 

  (Sunk) 

 
APPN 1319  BA 03  PE 0603564N  (Navy) 
 
  Project F2200  Ship Preliminary Design    (Sunk) 
 
APPN 1319  BA 03  PE 0603570N  (Navy) 
 
  Project S2158  NUCLEAR PROPULSION    (Sunk) 
 
APPN 1319  BA 05  PE 0604558N  (Navy) 
 

  Project F1947  NEW DESIGN SSN HM&E and 
Combat Systems 

   

  Project F1950  NEW DESIGN SSN HM&E and 
Combat Systems 

   

  Project F2429  NEW DESIGN SSN HM&E and 
Combat Systems 

  (Sunk) 

  Project F2430  NEW DESIGN SSN HM&E and 
Combat Systems 

  (Sunk) 

  Project F2644  NEW DESIGN SSN HM&E and 
Combat Systems 

  (Sunk) 

  Project F2645  NEW DESIGN SSN HM&E and 
Combat Systems 

  (Sunk) 

  Project F2887  NEW DESIGN SSN HM&E and 
Combat Systems 

  (Sunk) 

  Project F2888  NEW DESIGN SSN HM&E and 
Combat Systems 

  (Sunk) 

  Project F3062  NEW DESIGN SSN HM&E and 
Combat Systems 

(Shared)  (Sunk) 

  Project F9231  NEW DESIGN SSN HM&E and 
Combat Systems 

  (Sunk) 

  Project F9232  NEW DESIGN SSN HM&E and 
Combat Systems 

  (Sunk) 

  Project F9386  NEW DESIGN SSN HM&E and 
Combat Systems 

  (Sunk) 

  Project F9387  NEW DESIGN SSN HM&E and 
Combat Systems 

  (Sunk) 

  Project F9999  NEW DESIGN SSN HM&E and 
Combat Systems 

  (Sunk) 
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APPN 1319  BA 04  PE 0604567N  (Navy) 
 
  Project F2199  Ship Contract Design    (Sunk) 
 
Future Years Defense Program funding includes the following projects from BA 05 PE 0604558:  Project F1947 
New Design Hull Mechanical & Electrical (HM&E), Project F1950 New Design Combat Systems.  PE 0604558, 
Project 3062, Multi-mission Team Trainer, is not included as part of the VIRGINIA Class baseline acquisition cost 
for Research, Development Test & Evaluation. 
 
Procurement
 
APPN 1611  BA 02  PE 0204281N  (Navy) 
 
  ICN 2013  New SSN (NSSN-1)     
 
APPN 1611  BA 05  PE 0204281N  (Navy) 
 
  ICN 5110  Outfitting and Post Delivery  (Shared)   

  ICN 5300  Completion of PY Shipbuilding 
Programs 

(Shared)  (Sunk) 

 
APPN 1810  BA 01  PE 0204281N  (Navy) 
 
  ICN 0920  Repair Parts  (Shared)  (Sunk) 
  ICN 0942  VA Class Support Equipment  (Shared)   
 
VIRGINIA Class program acquisition costs include a portion of OPN budget ICN 0942.  Programs included in 
VIRGINIA Class acquisition costs are:  VA Class Special Operations Forces Support, Test and Evaluation 
Measuring Equipment, Exterior Communication System (ECS) Trainer, Virginia Ship Control OperatorTrainer 
(VSCOT) and Major Shore Spares.  The balance of the OPN budget is captured in program Operating and Support 
Costs. 
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY1995 $M BY1995 
$M

TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 5420.4 5420.4 5962.4 5410.1 6351.2 6351.2 6319.6
Procurement 58933.2 58933.2 64826.5 57809.4 86856.1 86856.1 86749.5

Flyaway 58279.0 -- -- 57193.5 85890.1 -- 85828.1
Recurring 56764.1 -- -- 55678.7 84249.0 -- 84187.0
Non Recurring 1514.9 -- -- 1514.8 1641.1 -- 1641.1

Support 654.2 -- -- 615.9 966.0 -- 921.4
Other Support 0.0 -- -- 0.0 0.0 -- 0.0
Initial Spares 654.2 -- -- 615.9 966.0 -- 921.4

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 64353.6 64353.6 N/A 63219.5 93207.3 93207.3 93069.1
 
The VIRGINIA Class uses a fifty-fifty confidence interval for the current APB cost estimate.  This level is 
standard for major shipbuilding programs. 
 
 

Quantity SAR Baseline 
Prod Est

Current APB 
Production

Current Estimate

RDT&E 0 0 0
Procurement 30 30 30
Total 30 30 30
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2012 President's Budget / December 2010 SAR (TY$ M) 

Appropriation Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 To 
Complete

Total

RDT&E 4696.3 150.0 94.2 89.1 116.5 147.6 150.3 875.6 6319.6
Procurement 35185.6 5219.5 4828.9 4976.3 6543.9 6418.7 5391.7 18184.9 86749.5
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2012 Total 39881.9 5369.5 4923.1 5065.4 6660.4 6566.3 5542.0 19060.5 93069.1
PB 2011 Total 39915.0 5369.4 4981.5 5070.4 6358.3 6561.4 6167.7 16970.2 91393.9
Delta -33.1 0.1 -58.4 -5.0 302.1 4.9 -625.7 2090.3 1675.2
 

Quantity Undistributed Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 To 
Complete

Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 12 2 2 2 2 2 2 6 30
PB 2012 Total 0 12 2 2 2 2 2 2 6 30
PB 2011 Total 0 12 2 2 2 2 2 2 6 30
Delta 0 0 0 0 0 0 0 0 0 0
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1992 -- -- -- -- -- -- 22.7
1993 -- -- -- -- -- -- 66.3
1994 -- -- -- -- -- -- 363.7
1995 -- -- -- -- -- -- 453.4
1996 -- -- -- -- -- -- 429.0
1997 -- -- -- -- -- -- 452.3
1998 -- -- -- -- -- -- 382.4
1999 -- -- -- -- -- -- 308.4
2000 -- -- -- -- -- -- 275.4
2001 -- -- -- -- -- -- 237.3
2002 -- -- -- -- -- -- 218.8
2003 -- -- -- -- -- -- 242.2
2004 -- -- -- -- -- -- 155.4
2005 -- -- -- -- -- -- 153.1
2006 -- -- -- -- -- -- 166.3
2007 -- -- -- -- -- -- 191.2
2008 -- -- -- -- -- -- 233.5
2009 -- -- -- -- -- -- 180.5
2010 -- -- -- -- -- -- 164.4
2011 -- -- -- -- -- -- 150.0
2012 -- -- -- -- -- -- 94.2
2013 -- -- -- -- -- -- 89.1
2014 -- -- -- -- -- -- 116.5
2015 -- -- -- -- -- -- 147.6
2016 -- -- -- -- -- -- 150.3
2017 -- -- -- -- -- -- 155.8
2018 -- -- -- -- -- -- 141.9
2019 -- -- -- -- -- -- 139.1
2020 -- -- -- -- -- -- 143.5
2021 -- -- -- -- -- -- 32.7
2022 -- -- -- -- -- -- 41.5
2023 -- -- -- -- -- -- 52.7
2024 -- -- -- -- -- -- 57.9
2025 -- -- -- -- -- -- 64.7
2026 -- -- -- -- -- -- 22.9
2027 -- -- -- -- -- -- 22.9
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Subtotal -- -- -- -- -- -- 6319.6
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FYDP funding includes the following projects from BA 05 PE 0604558:  Project F1947 New Design Hull Mechanical 
& Electrical (HM&E), Project F1950 New Design Combat Systems.  PE 0604558, Project 3062, Multi-mission 

Annual Funding BY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 1995 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1995 $M

Non 
Recurring 
Flyaway  

BY 1995 $M

Total 
Flyaway  

BY 1995 $M

Total 
Support  

BY 1995 $M

Total 
Program  

BY 1995 $M

1992 -- -- -- -- -- -- 23.8
1993 -- -- -- -- -- -- 68.0
1994 -- -- -- -- -- -- 365.9
1995 -- -- -- -- -- -- 447.5
1996 -- -- -- -- -- -- 416.4
1997 -- -- -- -- -- -- 433.7
1998 -- -- -- -- -- -- 363.7
1999 -- -- -- -- -- -- 289.9
2000 -- -- -- -- -- -- 255.1
2001 -- -- -- -- -- -- 216.9
2002 -- -- -- -- -- -- 198.0
2003 -- -- -- -- -- -- 216.0
2004 -- -- -- -- -- -- 134.8
2005 -- -- -- -- -- -- 129.4
2006 -- -- -- -- -- -- 136.3
2007 -- -- -- -- -- -- 153.0
2008 -- -- -- -- -- -- 183.5
2009 -- -- -- -- -- -- 140.2
2010 -- -- -- -- -- -- 126.2
2011 -- -- -- -- -- -- 113.6
2012 -- -- -- -- -- -- 70.3
2013 -- -- -- -- -- -- 65.4
2014 -- -- -- -- -- -- 84.0
2015 -- -- -- -- -- -- 104.7
2016 -- -- -- -- -- -- 104.8
2017 -- -- -- -- -- -- 106.8
2018 -- -- -- -- -- -- 95.7
2019 -- -- -- -- -- -- 92.2
2020 -- -- -- -- -- -- 93.5
2021 -- -- -- -- -- -- 21.0
2022 -- -- -- -- -- -- 26.2
2023 -- -- -- -- -- -- 32.7
2024 -- -- -- -- -- -- 35.3
2025 -- -- -- -- -- -- 38.8
2026 -- -- -- -- -- -- 13.5
2027 -- -- -- -- -- -- 13.3

Subtotal -- -- -- -- -- -- 5410.1
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Team Trainer, is not included as part of the VIRGINIA Class baseline acquisition cost for RDT&E.             
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Annual Funding TY$ 
1611 | Procurement | Shipbuilding and Conversion, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1996 -- 571.0 -- 219.3 790.3 -- 790.3
1997 -- 533.2 -- 242.5 775.7 -- 775.7
1998 1 1628.7 -- 840.9 2469.6 -- 2469.6
1999 1 1882.0 -- 165.6 2047.6 -- 2047.6
2000 -- 744.6 -- -- 744.6 -- 744.6
2001 1 1598.3 -- 90.8 1689.1 0.2 1689.3
2002 1 2423.2 -- 60.8 2484.0 15.9 2499.9
2003 1 2402.0 -- 14.3 2416.3 8.3 2424.6
2004 1 2715.6 -- 6.9 2722.5 11.0 2733.5
2005 1 2601.5 -- -- 2601.5 4.3 2605.8
2006 1 2585.6 -- -- 2585.6 15.1 2600.7
2007 1 2627.9 -- -- 2627.9 8.4 2636.3
2008 1 3228.2 -- -- 3228.2 19.5 3247.7
2009 1 3652.5 -- -- 3652.5 17.9 3670.4
2010 1 4034.7 -- -- 4034.7 9.8 4044.5
2011 2 5182.8 -- -- 5182.8 13.0 5195.8
2012 2 4806.2 -- -- 4806.2 17.4 4823.6
2013 2 4902.9 -- -- 4902.9 25.8 4928.7
2014 2 6507.1 -- -- 6507.1 26.7 6533.8
2015 2 6327.7 -- -- 6327.7 33.8 6361.5
2016 2 5344.3 -- -- 5344.3 38.4 5382.7
2017 2 5443.0 -- -- 5443.0 25.1 5468.1
2018 1 3442.5 -- -- 3442.5 28.3 3470.8
2019 2 5586.0 -- -- 5586.0 33.8 5619.8
2020 1 2615.2 -- -- 2615.2 35.3 2650.5
2021 -- 129.3 -- -- 129.3 29.0 158.3
2022 -- 134.8 -- -- 134.8 36.6 171.4
2023 -- 136.6 -- -- 136.6 25.3 161.9
2024 -- 116.6 -- -- 116.6 19.1 135.7
2025 -- 96.2 -- -- 96.2 7.9 104.1
2026 -- 132.1 -- -- 132.1 2.0 134.1
2027 -- 54.7 -- -- 54.7 0.9 55.6

Subtotal 30 84187.0 -- 1641.1 85828.1 508.8 86336.9
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Annual Funding BY$ 
1611 | Procurement | Shipbuilding and Conversion, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 1995 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1995 $M

Non 
Recurring 
Flyaway  

BY 1995 $M

Total 
Flyaway  

BY 1995 $M

Total 
Support  

BY 1995 $M

Total 
Program  

BY 1995 $M

1996 -- 548.1 -- 210.6 758.7 -- 758.7
1997 -- 504.1 -- 229.3 733.4 -- 733.4
1998 1 1506.1 -- 777.5 2283.6 -- 2283.6
1999 1 1713.0 -- 150.8 1863.8 -- 1863.8
2000 -- 661.0 -- -- 661.0 -- 661.0
2001 1 1371.6 -- 77.9 1449.5 0.2 1449.7
2002 1 2067.7 -- 51.8 2119.5 13.6 2133.1
2003 1 1937.5 -- 11.5 1949.0 6.7 1955.7
2004 1 2113.8 -- 5.4 2119.2 8.5 2127.7
2005 1 1941.0 -- -- 1941.0 3.2 1944.2
2006 1 1865.9 -- -- 1865.9 10.9 1876.8
2007 1 1823.5 -- -- 1823.5 5.9 1829.4
2008 1 2181.0 -- -- 2181.0 13.2 2194.2
2009 1 2416.8 -- -- 2416.8 11.9 2428.7
2010 1 2624.9 -- -- 2624.9 6.3 2631.2
2011 2 3320.6 -- -- 3320.6 8.3 3328.9
2012 2 3030.0 -- -- 3030.0 11.0 3041.0
2013 2 3039.8 -- -- 3039.8 16.0 3055.8
2014 2 3966.9 -- -- 3966.9 16.3 3983.2
2015 2 3793.1 -- -- 3793.1 20.2 3813.3
2016 2 3150.0 -- -- 3150.0 22.7 3172.7
2017 2 3154.6 -- -- 3154.6 14.5 3169.1
2018 1 1961.8 -- -- 1961.8 16.1 1977.9
2019 2 3130.1 -- -- 3130.1 19.0 3149.1
2020 1 1440.9 -- -- 1440.9 19.5 1460.4
2021 -- 70.1 -- -- 70.1 15.7 85.8
2022 -- 71.8 -- -- 71.8 19.5 91.3
2023 -- 71.6 -- -- 71.6 13.2 84.8
2024 -- 60.1 -- -- 60.1 9.8 69.9
2025 -- 48.7 -- -- 48.7 4.0 52.7
2026 -- 65.8 -- -- 65.8 1.0 66.8
2027 -- 26.8 -- -- 26.8 0.4 27.2

Subtotal 30 55678.7 -- 1514.8 57193.5 307.6 57501.1
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Cost Quantity Information 
1611 | Procurement | Shipbuilding and Conversion, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway 
(Aligned 

with 
Quantity) 
BY 1995 

$M
1996 -- --
1997 -- --
1998 1 2144.6
1999 1 2369.8
2000 -- --
2001 1 1918.5
2002 1 2025.3
2003 1 1826.1
2004 1 1812.7
2005 1 1747.5
2006 1 1781.6
2007 1 1873.5
2008 1 1846.8
2009 1 1940.6
2010 1 1845.7
2011 2 3539.6
2012 2 3346.4
2013 2 3382.3
2014 2 3536.6
2015 2 3565.2
2016 2 3578.3
2017 2 3625.3
2018 1 1930.7
2019 2 3980.5
2020 1 2061.1
2021 -- --
2022 -- --
2023 -- --
2024 -- --
2025 -- --
2026 -- --
2027 -- --

Subtotal 30 55678.7
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Annual Funding TY$ 
1810 | Procurement | Other Procurement, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2005 -- -- -- -- -- 12.5 12.5
2006 -- -- -- -- -- 44.1 44.1
2007 -- -- -- -- -- 47.0 47.0
2008 -- -- -- -- -- 39.7 39.7
2009 -- -- -- -- -- 48.0 48.0
2010 -- -- -- -- -- 13.8 13.8
2011 -- -- -- -- -- 23.7 23.7
2012 -- -- -- -- -- 5.3 5.3
2013 -- -- -- -- -- 47.6 47.6
2014 -- -- -- -- -- 10.1 10.1
2015 -- -- -- -- -- 57.2 57.2
2016 -- -- -- -- -- 9.0 9.0
2017 -- -- -- -- -- 26.1 26.1
2018 -- -- -- -- -- 25.7 25.7
2019 -- -- -- -- -- 2.8 2.8

Subtotal -- -- -- -- -- 412.6 412.6
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Low Rate Initial Production 
 

 
Low Rate Initial Production (LRIP) quantity of 14 exceeds 10%, which is standard for shipbuilding programs.   
 
 
 
 

  

 
 
VIRGINIA Class program acquisition costs include a portion of OPN budget ICN 0942.  Programs included in 
VIRGINIA Class acquisition costs are:  VA Class Special Operations Forces Support, Test and Evaluation 
Measuring Equipment, Exterior Communication System (ECS) Trainer, Virginia Ship Control OperatorTrainer 
(VSCOT) and Major Shore Spares.  The balance of the OPN budget is captured in program Operating and Support 
Costs. 

Annual Funding BY$ 
1810 | Procurement | Other Procurement, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 1995 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1995 $M

Non 
Recurring 
Flyaway  

BY 1995 $M

Total 
Flyaway  

BY 1995 $M

Total 
Support  

BY 1995 $M

Total 
Program  

BY 1995 $M

2005 -- -- -- -- -- 10.4 10.4
2006 -- -- -- -- -- 35.7 35.7
2007 -- -- -- -- -- 37.2 37.2
2008 -- -- -- -- -- 30.9 30.9
2009 -- -- -- -- -- 37.0 37.0
2010 -- -- -- -- -- 10.5 10.5
2011 -- -- -- -- -- 17.8 17.8
2012 -- -- -- -- -- 3.9 3.9
2013 -- -- -- -- -- 34.6 34.6
2014 -- -- -- -- -- 7.2 7.2
2015 -- -- -- -- -- 40.2 40.2
2016 -- -- -- -- -- 6.2 6.2
2017 -- -- -- -- -- 17.7 17.7
2018 -- -- -- -- -- 17.2 17.2
2019 -- -- -- -- -- 1.8 1.8

Subtotal -- -- -- -- -- 308.3 308.3

Initial LRIP Decision Current Total LRIP 
 Approval Date  6/30/1995  6/30/1995
 Approved Quantity  14  14
 Reference  MS II ADM  MS II ADM
 Start Year  1998  1998
 End Year  2007  2011

SSN 774 December 31, 2010 SAR

  UNCLASSIFIED 22



 
 
 
Nuclear Cost 
 

 
 
 
 

Foreign Military Sales 
 

 

None  
 

$14,450.2M (TY$).  These costs are included in this report. 
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 

 
 
 
 

BY1995 $M BY1995 $M

Unit Cost 
Current UCR 

Baseline 
(SEP 2010 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 64353.6 63219.5
Quantity 30 30
Unit Cost 2145.120 2107.317 -1.76 

Average Procurement Unit Cost (APUC) 
Cost 58933.2 57809.4
Quantity 30 30
Unit Cost 1964.440 1926.980 -1.91 

BY1995 $M BY1995 $M

Unit Cost 
Original UCR 

Baseline 
(JUN 1995 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 45633.1 63219.5
Quantity 30 30
Unit Cost 1521.103 2107.317 +38.54 1 

Average Procurement Unit Cost (APUC) 
Cost 42228.1 57809.4
Quantity 30 30
Unit Cost 1407.603 1926.980 +36.90 1 

1 Nunn-McCurdy Breach  
 
This program reflects a significant Nunn-McCurdy breach to the original baseline that was first reported in the 
December 2005 SAR.  The supporting breach information and explanations can be found in the Unit Cost Report 
section of that SAR. 
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Unit Cost History 
 

  

 

 

BY1995 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB JUN 1995 1521.103 1407.603 2369.360 2242.227
APB as of January 2006 MAY 2005 2174.943 2021.430 2749.060 2578.850
Revised Original APB N/A N/A N/A N/A N/A
Prior APB MAY 2005 2174.943 2021.430 2749.060 2578.850
Current APB SEP 2010 2145.120 1964.440 3106.910 2895.203
Prior Annual SAR DEC 2009 2099.480 1937.433 3046.463 2864.410
Current Estimate DEC 2010 2107.317 1926.980 3102.303 2891.650

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

2369.360 -110.543 0.000 259.820 42.410 505.596 9.333 26.327 732.943 3106.910
 

 
Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

3106.910 55.860 0.000 0.000 0.000 -58.707 0.000 -1.760 -4.607 3102.303
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

2242.227 -103.557 0.000 259.820 36.360 421.140 9.333 26.327 649.423 2895.203
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

2895.203 56.507 0.000 0.000 0.000 -58.300 0.000 -1.760 -3.553 2891.650
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I N/A AUG 1994 AUG 1994 AUG 1994
Milestone II N/A JUN 1995 JUN 1995 JUN 1995
Milestone III N/A OCT 2007 JUL 2010 SEP 2010
IOC N/A OCT 2005 NOV 2006 MAR 2007
Total Cost (TY $M) N/A 71080.8 93207.3 93069.1
Total Quantity N/A 30 30 30
Prog. Acq. Unit Cost (PAUC) N/A 2369.360 3106.910 3102.303
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Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 6351.2 86856.1 -- 93207.3
Previous Changes 

Economic -16.1 +502.7 -- +486.6
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating +16.1 -502.5 -- -486.4
Other -- -- -- --
Support -- -0.2 -- -0.2

Subtotal -- -- -- --
Current Changes 

Economic -3.3 +1192.5 -- +1189.2
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -28.3 -1246.5 -- -1274.8
Other -- -- -- --
Support -- -52.6 -- -52.6

Subtotal -31.6 -106.6 -- -138.2
Total Changes -31.6 -106.6 -- -138.2
CE - Cost Variance 6319.6 86749.5 -- 93069.1
CE - Cost & Funding 6319.6 86749.5 -- 93069.1
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Previous Estimate: September 2010 

Summary Base Year 1995 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 5420.4 58933.2 -- 64353.6
Previous Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating +11.1 -324.5 -- -313.4
Other -- -- -- --
Support -- -0.1 -- -0.1

Subtotal +11.1 -324.6 -- -313.5
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -21.4 -761.0 -- -782.4
Other -- -- -- --
Support -- -38.2 -- -38.2

Subtotal -21.4 -799.2 -- -820.6
Total Changes -10.3 -1123.8 -- -1134.1
CE - Cost Variance 5410.1 57809.4 -- 63219.5
CE - Cost & Funding 5410.1 57809.4 -- 63219.5
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -3.3
Adjustment for current and prior escalation. (Estimating) -0.2 -0.2
Revised estimates due to refinement of requirements. (Estimating) -21.2 -28.1

RDT&E Subtotal -21.4 -31.6

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +1192.5
Adjustment for current and prior escalation. (Estimating) -211.7 -320.9
Revised estimates for Post Delivery SCN (Estimating) +6.6 +8.0
Revised estimates for ship endcost (Estimating) -44.5 -69.3
Revised estimate for labor and material. Pricing of construction material and labor is at 

higher, industry specific rates. Savings due to increase in OMB/OSD inflation indices 
between FY 2011 and FY 2012 narrowing the gap between OMB/OSD and VIRGINIA 
Class pricing (Estimating) 

-511.4 -864.3

Adjustment for current and prior escalation. (Support) -1.0 -1.2
Revised estimate for Outfitting Spares (APPN 1611) (Support) -13.4 -19.7
Revised estimate for OPN Spares (APPN 1810) (Support) -23.8 -31.7

Procurement Subtotal -799.2 -106.6
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name SSN 781 
Contractor Gen Dyn, EB Corp 
Contractor Location Groton, CT 06340 
Contract Number, Type N00024-03-C-2101/4,  FPIF 
Award Date August 14, 2003 
Definitization Date August 14, 2003 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

1465.0 1615.6 N/A 1505.2 1660.9 N/A 1500.0 1500.0 
 

Variance Cost Variance Schedule Variance 
Cumulative Variances To Date (12/25/2010) -16.2 -21.7 
Previous Cumulative Variances -41.3 -36.0 
Net Change +25.1 +14.3 

Cost And Schedule Variance Explanations 
There was favorable net change in cost variance of $25.1M and a favorable net change in schedule variance of 
$14.3M. These provide evidence that the shipbuilder's recovery plan may be taking effect. The plan of action going 
forward will continue to include bi-weekly production meetings and quarterly production progress conferences with 
the shipbuilders.  

Contract Comments 
Current Contract Price increases as contract changes are authorized. 
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Appropriation: Procurement 
Contract Name SSN 782 
Contractor Gen Dyn, EB Corp 
Contractor Location Groton, CT 06340 
Contract Number, Type N00024-03-C-2101/5,  FPIF 
Award Date August 14, 2003 
Definitization Date August 14, 2003 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

1368.3 1552.4 1 1520.0 1675.7 1 1512.1 1516.3 
 

Variance Cost Variance Schedule Variance 
Cumulative Variances To Date (12/25/2010) +17.3 -11.8 
Previous Cumulative Variances +4.3 -4.2 
Net Change +13.0 -7.6 

Cost And Schedule Variance Explanations 
The favorable net change in cost variance of $13.0M was due, in part, to the shipbuilder turning around labor issues 
in quality and workmanship.  Corrective action plans implemented in the past year seem to be working. There was 
an unfavorable net change in schedule variance of $7.6M. The plan of action will included continual interface with the 
shipbuilders through bi-weekly production meetings and quarterly production progress conferences. 

Contract Comments 
Current Contract Price increases as contract changes are authorized. 
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Appropriation: Procurement 
Contract Name SSN 783 
Contractor Gen Dyn, EB Corp 
Contractor Location Groton, CT 06340 
Contract Number, Type N00024-03-C-2101/6,  FPIF 
Award Date August 14, 2003 
Definitization Date August 14, 2003 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

1349.9 1532.6 1 1508.7 1663.4 1 1539.8 1596.8 
 

Variance Cost Variance Schedule Variance 
Cumulative Variances To Date (12/25/2010) -33.8 -15.3 
Previous Cumulative Variances -69.5 -34.3 
Net Change +35.7 +19.0 

Cost And Schedule Variance Explanations 
There was a favorable net change in cost variance of $35.7M as well as a favorable net change in schedule variance 
of $19.0M. These are due, in large part to the shipbuilder resolving some of the earlier workmanship and quality 
issues and making significant production progress. Corrective action plans implemented in the past year seem to 
be working. 

Contract Comments 
Current Contract Price increases as contract changes are authorized. 
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Appropriation: Procurement 
Contract Name SSN 784 
Contractor Gen Dyn, EB Corp 
Contractor Location Groton, CT 06340 
Contract Number, Type N00024-09-C-2104/1,  FPIF 
Award Date December 22, 2008 
Definitization Date December 22, 2008 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

1717.1 1899.5 1 1858.0 2007.1 1 1852.5 1873.2 
 

Variance Cost Variance Schedule Variance 
Cumulative Variances To Date (12/25/2010) -34.2 -10.0 
Previous Cumulative Variances -62.2 -12.1 
Net Change +28.0 +2.1 

Cost And Schedule Variance Explanations 
There is a favorable net cost variance of $28.0M and a favorable net schedule variance of $2.1M, which, along with 
very good CPI and SPI, demonstrate that shipbuilder performance is moving in the right direction, although still early 
in production. 
 

Contract Comments 
Current Contract Price increases as contract changes are authorized. 
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Appropriation: Procurement 
Contract Name SSN 785 
Contractor Gen Dyn, EB Corp 
Contractor Location Groton, CT 06340 
Contract Number, Type N00024-09-C-2104/2,  FPIF 
Award Date December 22, 2008 
Definitization Date December 22, 2008 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

1646.7 1821.6 1 1760.6 1898.7 1 1759.4 1820.2 
 

Variance Cost Variance Schedule Variance 
Cumulative Variances To Date (12/25/2010) -9.8 +5.9 
Previous Cumulative Variances -2.9 -23.8 
Net Change -6.9 +29.7 

Cost And Schedule Variance Explanations 
This contract has an unfavorable net change in cost variance of $6.9M and a favorable net change in schedule 
variance of $29.7M. This hull is at an early stage of construction and most of the cost at this point is attributed to the 
procurement of long lead time material.  

Contract Comments 
Current Contract Price increases as contract changes are authorized. 
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Appropriation: Procurement 
Contract Name Lead Yard Services 
Contractor Gen Dyn, EB Corp 
Contractor Location Groton, CT 06340 
Contract Number, Type N00024-10-C-2118,  CPFF 
Award Date July 02, 2010 
Definitization Date July 02, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

171.9 N/A N/A 107.0 N/A N/A 107.0 107.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this CPFF contract. 

Contract Comments 
The Lead Yard Services contract provides design studies, engineering, material and logistics support and research 
and development activities on the baseline VIRGINIA design. This is an incrementally funded level of effort contract 
and not subject to earned value performance reporting. This is the first report for this contract. 
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Deliveries and Expenditures 
 

 

 
The seventh ship of the VIRGINIA Class, USS MISSOURI (SSN 780), was delivered in July 2010, nine months ahead 
of contract delivery. 
 
Expenditure data as of December 30, 2010. 
 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity Percent 
Delivered 

Development 0 0 0 -- 
Production 6 7 30 23.33% 
Total Program Quantities Delivered 6 7 30 23.33% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 93069.1 Years Appropriated 20 
Expenditures To Date 31883.8 Percent Years Appropriated 55.56% 
Percent Expended 34.26% Appropriated to Date 45251.4 
Total Funding Years 36 Percent Appropriated 48.62% 
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Operating and Support Cost 
 

 

Assumptions And Ground Rules 
Operating and Support Cost for the VIRGINIA Class estimates the anticipated cost to operate a representative, 
deployable total force of 30 submarines over a service life of 33 years per hull.  The analysis includes description of 
input data and detailed Cost Element Structure reporting in the format recommended by the Office of the Secretary 
of Defense (OSD), Cost Analysis Improvement Group (CAIG).  
 
Visibility and Management of Operation and Support Cost (VAMOSC) data for LOS ANGELES Class and 
VIRGINIA Class actuals were used to construct the estimate.  The estimate includes costs for Unit Level Manpower, 
Unit Operations, Maintenance, Sustaining Support, Continuing System Improvements, and Indirect Support.   Unit 
Level Manpower was estimated based on the crew description contained in the Manning Estimate Report (MER) 
(15 officers, 120 enlisted), and the direct personnel costs using VIRGINIA Class rates factored for VIRGINIA Class 
crew size.  Unit Operations was based on historical LOS ANGELES Class data and factored by power, weight, or 
crew size.  Maintenance was estimated based on historical LOS ANGELES Class maintenance costs factored for 
the VIRGINIA Class based on weight.  Public and private shipyard data was used, as well as the maintenance 
schedule provided in the CARD to appropriately phase maintenance costs over the service life of the 
submarines.  Sustaining Support was estimated based on historical LOS ANGELES Class data factored by weight 
or crew size, depending on the individual element.  Continuing System Improvements were estimated based on 
historical LOS ANGELES Class data factored by weight.  The Software Maintenance portion was based on the 
analysis of DDG 51 cost per line of code and factored by the total Source Lines of Code count contained in the 
CARD.  Indirect Support was based on historical infrastructure costs from U.S. Naval Submarine Bases, as well as 
historical personnel costs from LOS ANGELES Class which were factored for the VIRGINIA Class crew size.   
 
The source of this data is the VIRGINIA Class MSIII Program Life Cycle Cost Estimate (PLCCE) dated June 2010, 
which uses the CAIG's six element cost classification system.  The source of antecedent data is VAMOSC data for 
LOS ANGELES Class (SSN 688) submarines for the years 1984-2008, however, this data must be adjusted due to 
significant differences between the two classes, to achieve a comparable estimate.  The 688 Class was comprised 
of 62 ships with major design changes in blocks of ships that had an original planned life of 30 years.  Some of 
these 62 ships were retired at mid-life and, therefore, did not incur normal life of ship maintenance and operating 
costs. 
 
There are several factors contributing to an apparent anomaly between the SSN 774 and SSN 688 per ship Unit 
Level Manpower costs.  The costs for SSN 688 are lower than SSN 774 despite a larger crew size for SSN 688 due 
to the source and timing of the data.  SSN 688 costs are extracted from VAMOSC using class average data 1984 - 
2008.  Manpower costs for the first several years of the data were approximately 65% of the most recent costs for 
the SSN 688 Class indicating real growth in pay and allowances (i.e., above inflation) over the period.  The overall 
average, however, is significantly influenced by  the lower initial costs.  Further, 688 VAMOSC data reflect the 
average annual cost of ships in the fleet.  VIRGINIA estimates were built using a ramp up/ramp down methodology 
and reflect the total annual manpower costs for the program from assignment of the first pre-commissioning crew of 
the lead ship through decommisioning of the last ship.   
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The Other category depicts estimated disposal costs for each class. 
 
 
 
 

Costs BY1995 $M

Cost Element SSN 774 
Average Annual Cost per Ship

LOS ANGELES CLASS 
Average Annual Cost per Ship

Unit-Level Manpower 8.98 5.45
Unit Operations 0.74 0.70
Maintenance 13.98 15.03
Sustaining Support 0.96 0.99
Continuing System Improvements 6.37 4.24
Indirect Support 4.37 4.11
Other 1.19 1.17
Total Unitized Cost (Base Year 1995 $) 36.59 31.69
 
 

Total O&S Costs $M SSN 774 LOS ANGELES CLASS
Base Year 36216.6 --
Then Year 98758.7 --
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